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I.    INFILTRATION AND INFLOW REDUCTION PROJECTS  

The projects under this category include sewer lining.  

A. Sewer Lining:     

 This year,  one last sewer lining project will be undertaken to address both leaking and deteriorating sewers in the Town.  The work will be in two phases with first phase being a TV  Inspection and Cleaning of the selected sewers as follows:   

Albany Country Estates: 5 streets totaling about 8,800 feet

Hampton Manor, south side of lake: 6 streets totaling about 4,600 feet

Off Hayes Road; 3 streets totaling about 3,600 feet

This total amount of 17,000 about equals our last project at Prospect Heights.  However, once the inspection is done we will reduce the scope to save on any identified repair cost and to bring the project budget to around $350 – $400 K.

Regarding Prospect Hts, and the street repairs made last fall.  Several (4-5) patches have sunk about 5-6 inches where there is a noticeable reversed speed bump in the road.  We cannot specifically blame the two contractors involved namely Michelli who dug up the road and fixed the sewer breaks, or A. Septic who did the final top patching. It was a tough winter.   All in all we did about 23 fixes whereas only a few need attention.  We recommend that we look at all the patches and get estimates to make them right.  

Actions to be taken:

1. Recommend payment to HV LaBarba for $3,995.00 for work preparing sewer maps where inspection and cleaning will be undertaken prior to sewer lining bidding and preparation of contract documents.

2. Identify Work Areas and Request quotes to fix road pavement in areas needing such attention.

II.   PUMP STATION PROJECTS


We have a payment request from Wm. J. Keller &b Sons. for release of their contract retainer, for the amount of $5,609.85 for the Hideaway pump station.   A notice of project completion was finalized in November of  2014. 

 A.    3 rd Ave. Pump Station


Plans are being finalized for the 3 rd Ave pump station rehabilitation project.   Work will include: new pumps and valves, an emergency bypass, and emergency backup generator and miscellaneous equipment. 

 B. Hampton Manor Pump Station


Plans are being finalized for the Hampton Manor pump station rehabilitation project.   Work will include: new pumps and valves, emergency backup generator and miscellaneous equipment.


During the preliminary design phase it was found that the power feed to Hampton Manor pump station was antiquated where an old 240 volt 3 phase delta ( three transformers on the pole) was in place.  This makes things difficult for the new generator plus National Grid has told us that if anything goes wrong and repairs are needed they would make the Town replace the service.  Therefore we have been working with NG and the cost of this conversion.   

C. Hideaway Pump Station

Plans are being finalized for the Hideaway pump station which will include a new manhole where a trash rack and debris removal equipment will be installed on the existing station site.   


The recommended approach to the about projects is to prepare one set of contract documents and procure one bid for all the work at the three pump stations.  This will result in cost savings. It is anticipated to solicit bids in April 2015.

D. Pump Stations  Requiring New Generators

Hampton Manor and 3 rd Ave PS’s will require new backup generators.  It is recommended that the Authority sole source the Generators for the following reasons.  Sole source means we specify the generator that we want and get a quote. We have done this in the past with two Gorman Rupp pump stations. Advantages are:

1. Duplicity of components

2. Cost effective preventative maintenance 

3. Familiarity by owners and operators


We would enter into a contract with Capital Power who provided us with two new generators at the Barracks Road and Commons pump station last year. The Town has a preventative maintenance and inspection contract in place with them now.  The Town is also going to purchase a new generator for the Electric Ave. water pump station from Capital Power.  CP’s quotes in the past were the lowest solicited. 

 Actions to be taken:

1. Recommend that the Authority go out to bid for two new generators to be provided by Capital Power of Albany.   

2.  Payment of $5,780.00 to HV LaBarba & Assoc.  for ongoing  2015 pump station   plans and project manual.

3.  Payment of $5,609.85 to Wm. J. Keller and Sons for the contract retainer.
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